
Unpjjnjj VB/l-70 Superfund Site

yLjBBiBs|J Phase III Rapid IV, 8A
US Armv Corns Denver' Co|oracio Task Order # 0001

of Engineers* Rapjd pesponse/pr0ject Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 5,224,325.32

Site Funds Available: [$ 2,106,013.19
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,071,548.08
Direct Costs: 79% $ 4,152,778.12

$ 5,224,326.20
This week:
Indirect Costs 23% $ 12,326.77
Direct Costs: 77% $ 41,997.81

$ 54,324.58

Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,023.02
Direct Costs: $ 8,057.39

$ 10,080.41

" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/8/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#61

Costs Thru:

8/12/2005

SDMS Document ID

2029705

Cost to Date

$
$ 565.56
$ 9,174.82
$ 2,586.39

$
$

$ 431.80
$ 118,925.34
$ 630,348.90
$ 318,393.63
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ (58.93)
$ 1,808.95
$ 5,087.90
$ 5,126.24
$ 364.64
$ 17,590.67
$ 2,705.86
$ 832.20
$ 4,451.81
$
$
$ 1,259.04

$
$ 241.44
$ 885.43
$ 438.02
$ 1,264.54
$
$
$
$
$ 0.03

$
$ 54,324.61

$ 17,627.28
$ 137,220.66
$ 750,578.73
$ 502,528.10
$ 24,215.04
$ 1,495,983.46
$ 455,789.39
$ 53,883.10
$ 210,182.26
$ 109,564.27
$ 20,872.78
$ 108,764.67
$
$ 35,695.33
$ 118,914.54
$ 2,764.17
$ 47,332.46
$ 19,708.09
$ 36.54
$ 41,117.25
$
$ (0.88)
$ 466,942.91
$ 5,691,268.23



US Army Corps
of Engineers*

Thru 8/5/2005 $ 2,831 ,464.-

Date Labor
8/6/2005 $ 6,774.3
8/7/2005 $
8/8/2005 $ 6,485.4
8/9/2005 $ 7,482.8
8/10/2005 $ 6,379.3
8/11/2005 $ 1,589.6
8/12/2005 $ 1,898.2

This Week $ 30,609.9
To Date $ 2.862.074.'

VB/I-7U superrund site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

n $ 315,909.07

Per Diem
7 $ 446.76

$ 446.76
7 $ 446.76
4 $ 446.76
7 $ 360.80
6 $ 257.87
3 $ 180.68
4 $ 2,586.39
n $ 318,495.46

$ 675,726.59

Equipment
$ 1,663.35
$
$ 1,663.35
$ 1,663.35
$ 1,663.35
$ 1,663.35
$ 1,663.35
$ 9,980.10
$ 685,706.69

Weekly Cost by Category

I ~ ~ " J 11 6% \ ^» y^c__^/

$ 838,689.40

Material
$ 372.90

$
$ 4,479.19
$ 1,417.00
$ 940.81
$ 842.51
$ 2,684.55
$ 10,736.96
$ 849,426.36

D Labor
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0 Equipment

D Material

•Subcontracts
DAnalytical
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lost to Date by Category
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Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

$ 493,310.07 $ 14,900.64 $ 466,942.91

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 493,356.63

Analytical Fee Daily Total
$ - $ - $ 9,265.14
$ $ - $ 446.76
$ - $ - $ 13,082.53
$ - $ - $ 11,017.71
$ $ $ 9,352.09
$ - $ - $ 4,361.15
$ 364.64 $ - $ 6,799.21
$ 364.64 $ - $ 54,324.59
$ 15,265.28 $ 466,942.91 $ 5,691,268.04

VB/l-70 Super-fund Site
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Costs Thru:

8/12/2005

Page 2 of 5

$ 5,636,943.45 |

Total Phase II
$ 5,646,208.59
$ 5,646,655.35
$ 5,659,737.88
$ 5,670,755.59
$ 5,680,107.68
$ 5,684,468.83
$ 5,691,268.04
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13 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



[jpjijFf]) VB/l-70 Superfund Site

[̂ ^B Ĵ| Phase III Rapid IV, 8A
• 10 «.._.. «*«.._,. Denver, Colorado Task Order # 0001us Army uorps
of Engineers* Rapjd pesponse/pr0ject Resources inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.0#0001 (312.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

312.5

#61

Costs Thru:

8/12/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (558.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 118,925.34
$ 630,348.90
$ 318,393.63
$ 3,448.41

$
$ 1,071,548.08

$
$ 1.38
$ 380.56
$ 2,017.12
$ 1,018.86
$ 11.03
$
$ 3,428.95

$
$
$ 565.56
$ 9,174.82
$ 2,586.39

$
$
$ 12,326.77

$

$
$ 188.52
$ 3,058.27
$ 862.13

$
$
$ 4,108.92

$ 6,119.68
$ 13,746.10
$ 243,944.96
$ 1,220,351.25
$ 664,543.55
$ 14,078.44

$
$ 2,162,783.98

$ 10.96
$ 24.61
$ 436.79
$ 2,185.05
$ 1,189.87
$ 25.21

$
$ 3,872.49

$ 17,627.28
$ 137,220.66
$ 750,578.73
$ 502,528.10
$ 24,215.04
$ 1,495,983.46
$ 455,789.39
$ 53,883.10
$ 210,182.26
$ 109,564.27
$ 20,872.78
$ 108,764.67
$
$ 35,695.33
$ 118,914.54
$ 2,764.17
$ 4,044,583.78

$ 56.41
$ 439.11
$ 2,401.85
$ 1,608.09
$ 77.49
$ 4,787.15
$ 1,458.53
$ 172.43
$ 672.58
$ 350.61
$ 66.79
$ 348.05
$
$ 114.23
$ 380.53
$ 8.85
$ 12,942.67

$ (58.93)
$ 1,808.95
$ 5,087.90
$ 5,126.24
$ 364.64
$ 17,590.67
$ 2,705.86
$ 832.20
$ 4,451.81
$
$
$ 1,259.04
$
$ 241.44
$ 885.43
$ 438.02
$ 40,733.27

$ (19.64)
$ 602.98
$ 1,695.97
$ 1,708.75
$ 121.55
$ 5,863.56
$ 901.95
$ 277.40
$ 1,483.94
$
$
$ 419.68
$
$ 80.48
$ 295.14
$ 146.01
$ 13,577.76

$ 86,691.66
$ 338,200.45
$ 1,348.566.81
$ 867,403.07
$ 48,317.11
$ 2,529,197.81
$ 837,710.09
$ 95,114.04
$ 379,378.58
$ 109,564.27
$ 29,732.33
$ 209,719.43
$
$ 177,965.25
$ 200,193.87
$ 6,314.97
$ 7,264,069.74

$ 155.22
$ 605.55
$ 2,414.62
$ 1,553.09
$ 86.51
$ 4,528.55
$ 1,499.93
$ 170.30
$ 679.28
$ 196.18
$ 53.24
$ 375.50
$
$ 318.65
$ 358.45
$ 11.31
$ 13,006.39

$ 5,116,131.86 $ 16,371.62 $ 53,060.04 $ 17,686.68 $ 9,426,853.72 $ 16,878.88
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,537,031.26

N/A
$ 47,332.46
$ 60,861.88

Costs Not Included In site Averages $ 5,645,225.60

$ 17,405.77 $ 53,060.04
N/A

$ 1,264.54

$
$ 54,324.58

$ 18,720.83 $ 10,114,164.29
$ 44,830.21
$ 47,332.46
$ 60,861.88
$ 10,267,188.84

$ 17,931.42

Page 3 of 5



US Army Corps
of Engineers,

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Tusk ©irdl©ir $ ©@©H

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#61

Costs Thru:

8/12/2005

Page 4 of 5

Site Co-Ordination: As Of: 8/12/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

35
135
3
17

ASARCO 100
Restorations Agreements
Completion Agreements

71
0

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
99.5
312.5

Total To Date
133
326
99.5
558.5

(Avg SF/Site 3143T 3.948 3.944| 3,748

* |Avg Cost/Site |$ 18,050.57 | $ 16.429.07 | $ 16,371.62 | $ 16.878.88

|Avg Cost/SF | $ 5.50 $ 4.16 $ 4.15|$ 4.50
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4721 Thompson Ct
4730 Elizabeth St
4720 Gaylord St

SF/Site
4,401
2,969
4,356

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

11,726

1,232,385
427,060

2,093,181

VB/l-70 Avg Cost/Site

Week Ending

CZJAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Scheduled crew rotation, No work Thurs & Fri, Crew sched return Sun 14 Aug.
2) Lead Based Paint Assessment continues, good progress continues.
3) Break-in at Admin staging area, 1 Tamper stolen, no damage ident.
4) Mod #P0003, Recvd PRI cost proposal, Govt Est compl, tech analysis underway.
5) SCT continues accumulating ASARCO 100 sites, progress remains slow.



I I VB/l-70 Superfund Site

[•£••1 Phase III Rapid IV, 8A
^™~̂ ^ Denver, Colorado Task Order # 0001
US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging^
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

#61

Costs Thru:

8/12/2005

Page 5 of 5

Duration Est to Compl

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 118,925.34
$ 630,348.90
$ 318,393.63
$ 3,448.41

$
$ 1,071,548.08

$ 2,127.44
$ 20,677.31
$ 175,843.94
$ 53,622.13
$ 25,935.56
$ 24,218.97
$ 302,425.35

$
$ 196.40
$ 1,392.07
$ 434.55
$

$
$ 2,023.02

LS
86
86
86
86
LS

$
$ 16,890.65
$ 119,717.74
$ 37,371.42
$ 25,935.56
$ 24,218.97
$ 224,134.34

Variance

$ 2,127.44
$ 3,786.66
$ 56,126.20
$ 16,250.71
$

$
$ 78,291.01

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 17,627.28
$ 137,220.66
$ 750,578.73
$ 502,528.10
$ 24,215.04
$ 1,495,983.46
$ 455,789.39
$ 53,883.10
$ 210,182.26
$ 109,564.27
$ 20,872.78
$ 108,764.67

$
$ 35,695.33
$ 118,914.54
$ 2,764.17
$ 47,332.46
$ 19,708.09
$ 36.54
$ 41,117.25

$
$ 4,152,778.12
$ 466,942.91
$ 5,691,269.11

$ (740.831
$ 34,905.69
$ 314,297.27
$ 18,011.06
$ 6,452.84
$ 378,431.84
$ 248,914.84
$ 7,870.08
$ 29,175.05
$ 102,310.84
$ 12,446.01
$ 2,842.72
$ 9,152.30
$ 10,116.39
$ 8,631.19
$ 6,195.84
$ 33,749.97
$ 7,666.91
$ (36.54)
$ 220,746.19
$ 352,447.30
$1,803,586.96
$ (O.OQ1
$2,106,012.31

$ 22.05
$ 325.17
$ 1,276.90
$ 915.54
$ 15.80
$ 2,301.69
$ 353.66
$ 29.72
$ 508.80
$ 277.92
$ 2.18
$ 202.19

$
$ 187.01
$ 238.04
$ 15.64
$ 109.51
$ 1.32
$ 1.31
$ 1,272.94
$
$ 8,057.39

$ 10,080.41

LS
86
86
86
86
86
86
86
86
LS
LS
86
N/A
LS
86
LS
86
LS
LS
LS
LS

$ 3,500.00
$ 27,965.02
$ 109,813.40
$ 78,736.44
$ 1,358.77
$ 197,945.03
$ 30,414.51
$ 2,556.04
$ 43,756.43
$ 35,500.00
$ 12,446.01
$ 17,388.71

$
$ 10,116.39
$ 20,471.66
$ 6,195.84
$ 9,418.17
$ 7,666.91
$ 3,500.00
$ 220,746.19
$ 352,447.30
$ 1,191,942.82
$ (0.001
$ 1,416,077.16

$ (4,240.83)
$ 6,940.67
$ 204,483.87
$ (60,725.38)
$ 5,094.07
$ 180,486.81
$ 218,500.33
$ 5,314.04
$ (14,581.38)
$ 66,810.84
$
$ (14,545.99)
$ 9,152.30
$ (0.00)
$ (11,840.47)
$
$ 24,331.80
$
$ (3,536.54)
$
$
$ 611,644.14
$
$ 689,935.15



VB -1/70 Phase III

Week Ending 8/12/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

029 ASARCO 1 00 Propertie

Extended

$ 565.57

$ 9,174.82

$ 2,586.39

$ (58.93)

$ 1 ,808.95

$ 5,087.91

$ 5,126.24

$ 364.64

$ 17,590.68

$ 2,705.87

$ 832.20

$ 4,451.81

$ 1.259.03

$ 241.45

$ 885.43

$ 438.02

$ 1,264.54

Labor

$ 565.57

$ 6,756.30

$ (58.93)

$ 1,530.84

$ 3,072.69

$ 3,023.78

$ 9,947.14

$ 1,665.58

$ 1,202.87

$ 1,259.03

$ 380.53

$ 1,264.54

Per Diem

$ 2,586.39

Equipment

$ 1,764.52

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,639.83

$ 492.75

$ 506.42

$ 241.45

$ 57.49

Materials

$ 607.42

$ 118.13

$ 5,003.71

$ 547.54

$ 832.20

$ 2,742.53

$ 885.43

Subcontracts

$ 46.58

Analytical

$ 364.64

Other

j

••
. •?.

Fee

5-1,324.60 30 •** :'\7"6.96 46.58 $



VB -1/70 Phase III

Friday, August 12, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie

030 Community Meeting Su

100 Fee

22

Extended

$ 431.80

$ 118,925.32

$ 630,348.86

$ 318,393.42

$ 3,448.41

$ 17,627.28

$ 137,220.45

$ 750,578.75

$ 502,528.25

$ 24,214.94

$ 1,495,983.53

$ 455,789.23

$ 53,883.08

$ 210,182.49

$ 20,872.77

$ 108,764.59

$ 35,695.04

$ 118,914.46

$ 2,764.17

$ 41,117.25

$ 109,564.23

$ 36.54

$ 47,332.42

$ 19,708.07

$ 466,942.91

$

Labor

$ 431.80

$ 66,871.41

$ 447,897.33

$ 3,448.41

$ 14,728.37

$ 120,976.44

$ 583,358.18

$ 364,742.65

$

$ 918,735.18

$ 109,593.73

$ 60,764.64

$ 12,065.26

$ 106,035.64

$ 0.00

$ 2,706.69

$ 2,861.83

$ 36.54

$ 46,820.56

Per Diem

$ 101.84

$ 318,393.42

$

Equipment

$ 113,319.17

$ 14,212.28

$ 158,459.64

$ 131,865.89

$ 194,171.83

$ 31 ,467.43

$ 28,455.61

$ 13,659.26

$ 37.92

$ 57.49

Materials

$ 52,053.91

$ 66,710.65

$ 2,898.91

$ 2,031.73

$ 8,760.93

$ 1,971.13

$ 1,767.94

$ 383,076.52

$ 24,187.10

$ 53,883.08

$ 120,779.64

$ 6,199.22

$ 2.728.95

$ 788.40

$ 118,846.54

$

$ 2,157.82

$

$ 511.86

$ 71.99

$

Subcontracts

$ 2,319.87

$ 3,948.57

$ 7,248.35

$ 290,540.96

$ 116.03

$ 2,608.29

$ 21,247.38

$ 30.00

$ 41,117.25

$ 104,544.59

$ 19,636.09

Analytical

$ 15,198.64

$ 66.57

$

Other

.

•
*.

Fee

$ 466,942.91

=. S 5.591.268.25 <?<i:M2G32 3493.357.37 P 15 255.21 I


